

**Working schedule over preparation of the dossier of serial transnational nomination “Mountains of the Western Tien Shan”
for 2009-2010**

Action item	Timeframe	Executive in charge	Desired outcome
Holding of a second regional meeting over preparation the serial transnational nomination “Mountains of the Western Tien Shan”.	22-23.09. 2009	UNESCO Almaty Cluster Office, UNESCO Office in Tashkent, World Heritage Centre, UNESCO experts.	National parties of the serial transnational nomination considering and agreeing; Justification of outstanding universal value, criteria and integrity for “Mountains of the Western Tien Shan” developing and approving; A working schedule over preparation the one whole dossier of nomination developing and a coherent management system building up; The possible sources of funding source for further work defending.
Finishing of the Kazakh part of nomination.	Till 01.10.2009	UNESCO consultant and coordinator from Kazakhstan.	The final version of the one whole dossier of nomination for the three protected areas of the Republic of Kazakhstan.
Finishing of the Kyrgyz and Uzbek parts of transnational nomination according to sample of the Kazakh part of nomination. Necessary annex listing and editing.	Till 01.11.2009 Till 01.11.2009	Republic’s coordinators, UNESCO consultant.	The final version of the one whole dossier of nomination for the three protected areas of the Republic of Kyrgyzstan. The final version of the nomination of the Republic of Uzbekistan.
Preparation and submission of the nomination application form to the WH Center for the Republic of Kazakhstan and Kyrgyzstan.	Till 01.12.2009	Republic’s coordinators, UNESCO consultant.	Inscribing to the Tentative Lists of the Republic of Kazakhstan and Kyrgyzstan a natural site “Mountains of the Western Tien Shan”.

National nominations material linking together in the one whole dossier of nomination.	01. 11. 2009 - 31.12.2009	National working groups over nomination preparation, UNESCO consultant.	The draft paper of serial transnational nomination preparing. Breaking materials of nomination linking together in the one whole dossier of nomination: - nomination text - plants and animals list, etc. - map documents (working-out in в Almaty) - legal papers - photographic and video materials - bibliography - additional materials (brochures, booklets, etc.)
Explore possibilities of the tripartite structure of the WH site management.	Till 31.12.2009		A coherent management system of the serial transnational property building up.
Working meeting of the national coordinators.	The end of January 2010	UNESCO Almaty Cluster Office.	Past editor and ready for translation the one whole dossier of nomination.
The nomination materials and management plan editing, inserting and altering. Translation and copying of the dossier.	Till 28.02.2010	National working groups over nomination preparation	3 copies of the text of the nomination and the application translated into English. 3 copies in Russian.
Nomination coordination with relevant authorities, the surrender of documents to the UNESCO WH Center	Till 30.09.2010	Intergovernmental Committees. National working groups over nomination preparation.	Surrender the nomination dossier "Mountains of the Western Tien Shan" (3 copies in English) to the UNESCO WH Center, signed by the relevant authorities of the Republic of Kazakhstan, Kyrgyzstan and Uzbekistan, with accompanying letters of National Commissions for UNESCO.